2001

ID | Task Name uratior| Start ‘ Finish June July August October D January February March April May
1 FIBRE Run 2 1d 6/5/01 6/5/01

2 New Detectors 140d 6/5/01  12/19/01

3 Bilayer production 100d 6/5/01 10/22/01

4 Bilayer Testing (BA' 55d  8/14/01 10/29/01

5 PUD checkouts 20d  10/2/01 10/29/01

6 Recipe selected 0d  10/29/01 10/29/01

7 Flight PUD producti 30d  10/30/01 12/12/01

8 Deidre Buildup 30d  10/30/01 12/12/01

9 PUD aliveness chec 30d  11/6/01 12/19/01

10 Deidre-PUD install 2d  12/13/01 12/14/01

1" FIBRE PUDs ready 0d 12/14/01 12/14/01

12 |New Fabry-Perot 142d 6/5/01 12/21/01

13 Motors specified; ve 90d 6/5/01 10/8/01

14 Motors ordered 1d  10/9/01 10/9/01

15 Motors received 1d  12/7/01 12/7/01

16 Motor swapout 5d  12/10/01 12/14/01

17 Fabry-Perot cold te: 5d  12/17/01 12/21/01

18 Fabry-Perot ready od 12/21/01 12/21/01

19  |Electronics Modificatic 60d  8/21/01 11/12/01

20 Replace cables 60d  8/21/01  11/12/01

21 Analog test setup 60d  8/21/01  11/12/01

22 Rack-mount Mkl 30d  10/2/01 11/12/01

23 Transfer HK to G4 30d  10/2/01 11/12/01

24 New Electronics Re od 11/12/01 11/12/01

25 | Software Revisions 76d  8/22/01 12/7/01

26 Revision Definition 1id  8/22/01 8/22/01

27 Chop coaddition 45d  8/23/01 10/24/01

28 IRC v.3 stability 30d  8/23/01 10/3/01

29 Pipeline for FIBRE 30d 9/6/01 10/17/01

30 Archiving & Data O1 30d 9/6/01 10/17/01

31 Visualization 30d  9/20/01 10/31/01

32 Programming capat 30d  10/4/01 11/14/01

33 Lab tests 30d 10/25/01 12/7/01

34 Software flight-read od  12/7/01 12/7/01

35 |FIBRE end-to-end test 5d  1/2/02 1/8/02 12 ‘-11,3
36 |Run Readiness Review od 1/8/02 1/8/02 1/8
37 | Schedule slack 18d 1/9/02  1/25/02 1/9 1/25
38 | Ship date od  1/25/02 1/25/02

39 | Observing Run ed 2/4/02 2/11/02

40 | Ship home 1d  2/14/02 2/14/02

41 | Write up results 60d  2/15/02 5/9/02
42 |FIBRE "Completed” od 5/9/02 5/9/02
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